

Weekly Reports

Sprint 3 – Weekly Scrum Meeting 1

===== 19/07/2026, Sprint 3 =====

Meeting Period: 13/07/2026 – 19/07/2026

Team Members Present

- **Minh Thư** – BA / UI-UX / PM
- **Thiên Phước** – Frontend Lead
- **Kim Hằng** – Backend Lead
- **Khánh Linh** – Backend Developer
- **Gia Phúc** – Frontend Developer

Team Members Absent

- None
-

Status Reports

Minh Thư – BA / UI-UX / PM

Completed Tasks

- Coordinated the team's work and reviewed the current project progress.
- Discussed and clarified the requirements for **PA3**.
- Assigned the implementation responsibilities for the five main functional modules.
- Prepared the team for the development and documentation work required for PA3.
- Reviewed the current UI and identified an issue where the web interface, especially the Placement Test page, appeared to be excessively zoomed in.
- Designed the UI for **Part D of PA3**.
- Clarified that each assigned team member is responsible not only for implementing their assigned subsystem but also for preparing the corresponding **Use-Case Specifications**.
- Requested the team to review the notes in the **AI Usage Report** folder so that all members follow a consistent format and approach when preparing AI Usage Reports.

To-do Tasks

- Complete the assigned PA3 documentation and Use-Case Specifications.
- Prepare the UI for the assigned part of PA3.
- Review the team's PA3 work and provide cross-feedback during the next meeting.
- Coordinate with Kim Hằng to arrange a database connection session for all team members.

- Add an additional field to the **Set Your Pace** functionality to store information about the user's learning commitment.
- Prepare the AI Usage Report for the current PA.

Issues / Obstacles

- The web UI, particularly the Placement Test interface, was excessively zoomed in and required frontend fixes.
- The team needed to ensure consistency in the way AI Usage Reports were written.
- The database connection process was not yet familiar to all team members.
- Kim Hằng was unavailable to conduct the database connection guidance immediately because of a midterm examination.
- The team had several midterm examinations during this period, which affected the available time for development and documentation.

Actions (if any)

- Assign the frontend team to investigate and fix the excessive zoom issue in the Placement Test branch.
 - Ask all team members to read the AI Usage Report notes and follow a consistent reporting format.
 - Arrange a database connection tutorial for the whole team in the following week.
 - Assign PA3 subsystems and ask each responsible member to complete the related Use-Case Specification before the next meeting.
-

Thiên Phước – Frontend Lead

Completed Tasks

- Participated in reviewing the current frontend implementation and identifying UI issues.
- Reviewed the PA3 requirements and discussed the frontend responsibilities for the upcoming work.
- Coordinated with the frontend team regarding the excessive zoom issue in the Placement Test interface.

To-do Tasks

- Fix the excessive zoom issue in the Placement Test branch.
- Review and fix minor frontend UI issues.
- Support the implementation of the frontend components required for PA3.
- Review the UI implementation of the assigned PA3 subsystem.

Issues / Obstacles

- The Placement Test page had a UI scaling/zoom issue that affected the user experience.
- The team's available development time was limited due to midterm examinations.

Actions (if any)

- Investigate the root cause of the Placement Test UI scaling issue.

- Coordinate with Gia Phúc to complete the frontend fixes before the next meeting.
-

Kim Hằng – Backend Lead

Completed Tasks

- Participated in reviewing the backend development progress and PA3 requirements.
- Discussed the database connection requirements for the project.
- Reviewed the planned backend tasks for the next development period.

To-do Tasks

- Guide all team members through the database connection process.
- Continue backend development for the assigned PA3 subsystem.
- Review the backend architecture and ensure consistency across the team's implementation.
- Support the integration between the backend APIs and the frontend components.

Issues / Obstacles

- The database connection guidance for the team had to be postponed because of a midterm examination.
- The team's available time for development was limited during the midterm period.

Actions (if any)

- Schedule a database connection guidance session for the following week.
 - Prioritize backend integration tasks after the midterm period.
-

Khánh Linh – Backend Developer

Completed Tasks

- Participated in the discussion and planning of PA3.
- Reviewed the backend requirements related to the assigned subsystem.
- Prepared to implement and integrate backend APIs with the corresponding frontend interfaces.

To-do Tasks

- Continue backend API development.
- Connect the backend APIs with the corresponding frontend UI for:
 - The onboarding survey.
 - Automatic learning roadmap generation.
- Prepare the Use-Case Specification for the assigned subsystem.
- Review the backend implementation with Kim Hằng.

Issues / Obstacles

- Backend and frontend integration was not yet fully completed.
- Development progress was affected by the team's midterm examination schedule.

Actions (if any)

- Complete the required API implementation and prioritize frontend-backend integration.
- Coordinate with the frontend team to ensure that the APIs provide the required data.

Gia Phúc – Frontend Developer

Completed Tasks

- Participated in reviewing the frontend implementation and PA3 requirements.
- Reviewed the existing frontend UI and identified areas requiring improvement.
- Prepared to work on the frontend fixes and integration tasks.

To-do Tasks

- Fix minor UI issues.
- Fix the excessive zoom issue in the Placement Test interface.
- Continue implementing frontend components required for PA3.
- Coordinate with the backend team for API integration.

Issues / Obstacles

- The Placement Test interface had an excessive zoom issue.
- Some frontend UI details still required refinement.
- Progress was affected by midterm examinations.

Actions (if any)

- Work with Thiên Phước to fix the Placement Test UI scaling issue.
- Review the affected pages after the fix and ensure consistent UI presentation.

PA3 Task Assignment

The team agreed to divide the PA3 functional modules as follows:

Functional Module	Responsible Member(s)
Subsystem 1	Khánh Linh
Subsystem 2	Kim Hằng
Subsystem 3	Minh Thư
Subsystem 4	Thiên Phước

Functional Module	Responsible Member(s)
Subsystem 5 / AI-related part	Gia Phúc / Assigned AI tasks

Each responsible member is expected to complete both:

- The implementation of the assigned subsystem.
- The corresponding **Use-Case Specification**.

The team agreed to complete the work before the next meeting so that the entire team could review and provide feedback more efficiently.

TODO List

Frontend

- Fix minor UI issues.
- Fix the excessive zoom issue in the Placement Test branch.
- Review the UI after fixing the scaling problem.

Backend

- Connect Khánh Linh's APIs with the corresponding frontend interfaces.
- Prioritize integration for:
 - The onboarding survey.
 - Automatic learning roadmap generation.

Database

- Arrange a database connection guidance session for all team members.
- The session will be conducted by Kim Hằng after the midterm examination period.

Set Your Pace

- Add an additional field to store information about the amount of time the user commits to learning English.

PA3 Documentation

- Complete the assigned Use-Case Specifications.
- Review the PA3 diagrams and documentation during the next meeting.

AI Usage Report

- Each team member must read the AI Usage Report notes.
- Each member must prepare an AI Usage Report for the work completed during the corresponding PA.
- The team should follow a consistent structure and writing style.

Summary of the Meeting

During the meeting, the team reviewed the current project status and discussed the requirements and workload for PA3. The team identified several UI issues, particularly the excessive zoom problem in the Placement Test interface, and assigned the frontend members to resolve them.

The team also discussed the need for consistent AI Usage Reports and agreed that all members should review the provided notes before preparing their own reports.

For PA3, the team divided the five functional subsystems among the members. Each responsible member is required to complete both the implementation and the corresponding Use-Case Specification. The team agreed to complete the assigned work before the next meeting to allow the team to conduct a more efficient cross-review.

The team also identified the need for a database connection guidance session. However, this activity was postponed because Kim Hằng had a midterm examination. Due to the team's midterm examination schedule, the amount of additional work assigned during this period was limited.

Sprint 3 – Weekly Scrum Meeting 2

===== 26/07/2026, Sprint 3 =====

Meeting Period: 20/07/2026 – 26/07/2026

Team Members Present

- **Minh Thư** – BA / UI-UX / PM
- **Thiên Phước** – Frontend Lead
- **Kim Hằng** – Backend Lead
- **Khánh Linh** – Backend Developer
- **Gia Phúc** – Frontend Developer

Team Members Absent

- None

Status Reports

Minh Thư – BA / UI-UX / PM

Completed Tasks

- Coordinated the team's progress and reviewed the current status of Sprint 3.
- Reviewed the progress of the Authentication functionality.
- Confirmed that the basic Authentication functionality had been successfully completed.
- Confirmed that user profile information could now be stored successfully.
- Reworked and improved several frontend UI sections that required visual refinement.

- Reviewed the implementation progress of Function 2 – Self-Study Dashboard.
- Coordinated the task assignment for resolving the current bugs and integration issues.
- Confirmed that the frontend implementation for Function 2 had been completed.
- Prepared and reviewed the requirements for the Self-Study Dashboard.

To-do Tasks

- Continue coordinating the integration of Function 2 between frontend and backend.
- Ensure that the Self-Study Dashboard requirements are correctly implemented.
- Review the implementation of:
 - Visual Static Roadmap.
 - Lesson Content.
 - Quiz System.
 - Progress Tracking.
 - Study Schedule Notification Widget.
- Coordinate with the team to accelerate development progress and meet the project deadline.
- Continue reviewing and improving the UI where necessary.
- Complete the required PA3 documentation and Use-Case Specifications.

Issues / Obstacles

- The **Forgot Password** function could not successfully send recovery emails to users.
- The backend was not yet successfully connected to the frontend to retrieve and display lesson content.
- The team's progress was slower than expected because several members had midterm examinations during the previous week.
- The remaining workload needs to be accelerated to ensure that the project stays on schedule and meets the deadline.

Actions (if any)

- Assign team members to investigate and resolve the Forgot Password email issue.
- Assign backend members to complete the backend implementation for Function 2.
- Coordinate frontend-backend integration for lesson content.
- Prioritize the completion of Function 2.
- Review the progress more frequently to ensure that the remaining tasks are completed on time.

Thiên Phước – Frontend Lead

Completed Tasks

- Completed the frontend implementation for **Function 2 – Self-Study Dashboard**.
- Worked with Gia Phúc to fix the excessive zoom issue in the Placement Test interface.

- Reviewed and improved frontend components and UI consistency.
- Supported the integration preparation between frontend components and backend APIs.

To-do Tasks

- Review the completed Function 2 frontend implementation.
- Integrate the frontend with the backend APIs when the backend implementation is ready.
- Verify that lesson content can be correctly retrieved and displayed.
- Conduct UI testing and fix any remaining frontend issues.

Issues / Obstacles

- The frontend could not yet fully retrieve and display lesson content because the backend integration was incomplete.
- The excessive zoom issue in the Placement Test had to be resolved before the interface could be considered stable.

Actions (if any)

- Continue coordinating with the backend team to complete API integration.
 - Test the final frontend-backend flow after the backend APIs are available.
-

Kim Hằng – Backend Lead

Completed Tasks

- Successfully completed the basic Authentication backend functionality.
- Implemented the functionality required to store user profile information.
- Reviewed the backend implementation and identified remaining issues in the Forgot Password functionality.
- Took responsibility for accelerating the backend implementation of **Function 2 – Self-Study Dashboard**.

To-do Tasks

- Complete the remaining backend functionality for Function 2.
- Implement and integrate APIs for:
 - Visual Static Roadmap.
 - Lesson Content.
 - Quiz System.
 - Progress Tracking.
 - Study Schedule Notification Widget.
- Fix the issue where Forgot Password emails are not successfully sent to users.
- Connect the backend APIs with the completed frontend interfaces.

- Ensure that lesson content can be retrieved and displayed correctly.

Issues / Obstacles

- The Forgot Password email functionality was not working correctly.
- The backend was not yet fully connected to the frontend for retrieving lesson content.
- The backend workload needs to be accelerated due to the limited time remaining before the deadline.

Actions (if any)

- Prioritize fixing the Forgot Password email issue.
 - Prioritize the completion of Function 2 backend APIs.
 - Coordinate closely with the frontend team to complete the integration.
-

Khánh Linh – Backend Developer

Completed Tasks

- Continued backend development and API implementation.
- Worked on the backend functionality required for the Self-Study Dashboard.
- Participated in reviewing the current integration issues between the backend and frontend.

To-do Tasks

- Continue implementing the backend functionality for Function 2.
- Complete API integration with the frontend.
- Ensure that lesson content can be retrieved and displayed correctly.
- Support the implementation of the roadmap and learning content APIs.
- Test the API responses and data flow.

Issues / Obstacles

- The backend and frontend were not yet fully connected for lesson content retrieval.
- The team needed to accelerate the backend implementation due to the project deadline.

Actions (if any)

- Prioritize API completion and integration.
 - Coordinate directly with Thiên Phước and Gia Phúc during the integration process.
 - Test the APIs with the completed frontend interfaces.
-

Gia Phúc – Frontend Developer

Completed Tasks

- Completed the assigned frontend implementation for Function 2.

- Worked with Thiên Phước to fix the excessive zoom issue in the Placement Test interface.
- Reviewed and improved frontend UI components.

To-do Tasks

- Support frontend-backend integration for Function 2.
- Verify that lesson content is displayed correctly after API integration.
- Fix any remaining UI issues discovered during integration testing.
- Support frontend testing for the Self-Study Dashboard.

Issues / Obstacles

- The frontend was waiting for the backend APIs to be completed before full integration testing could be performed.
- Lesson content could not yet be displayed because the backend integration was incomplete.

Actions (if any)

- Coordinate with the backend developers during API integration.
- Test the completed UI with real backend data.
- Fix any UI issues found during integration testing.

Summary of the Meeting

During the second weekly Scrum meeting, the team reviewed the progress made during the week and identified several critical issues that needed immediate attention.

The team successfully completed the basic Authentication functionality, including storing user profile information. However, the **Forgot Password** feature still had an issue where recovery emails could not be successfully sent to users.

For **Function 2 – Self-Study Dashboard**, the frontend team completed all planned interface implementations. The team also successfully fixed the excessive zoom issue affecting the Placement Test interface.

The main remaining challenge was the integration between the backend and frontend. In particular, the backend was not yet connected to the frontend to retrieve and display lesson content. Therefore, the backend team was assigned additional work to complete the implementation of Function 2 and accelerate the API integration process.

The team recognized that the previous week's midterm examinations had significantly reduced the available development time. As a result, the remaining tasks must be prioritized and completed more quickly to ensure that the project remains on schedule and meets the final deadline.

Sprint Review

What Went Well

- The team successfully completed the basic Authentication functionality.
- User profile information can now be stored successfully.
- The frontend implementation of Function 2 – Self-Study Dashboard was completed.
- The excessive zoom issue in the Placement Test interface was successfully fixed.
- The team clearly divided responsibilities for PA3 and Function 2.
- The team identified the main integration issues early enough to prioritize them before the deadline.
- The team maintained communication and continued development despite the midterm examination period.

What Went Wrong

- The Forgot Password functionality could not successfully send recovery emails.
- Backend and frontend integration for lesson content was not completed on time.
- The progress of the previous week was slower than expected because several team members had midterm examinations.
- Some UI issues required additional rework and refinement.
- The backend implementation of Function 2 was behind the completed frontend implementation.

Problems and Causes

Problem	Cause
Forgot Password emails could not be sent successfully	The email recovery functionality was not fully configured or integrated.
Lesson content could not be displayed on the frontend	The backend APIs and frontend interfaces were not fully connected.
Development progress was slower than planned	Multiple team members had midterm examinations during the previous week.
Some UI components required rework	Some initial UI implementations did not meet the expected visual quality or scaling requirements.
Backend progress was slower than frontend progress	Backend Function 2 implementation and API integration were still in progress.

What Can Be Done Differently in the Next Sprint

- Start backend and frontend integration earlier instead of waiting until the frontend is fully completed.
- Prioritize API development based on the frontend implementation schedule.
- Conduct integration testing continuously throughout the sprint.
- Allocate buffer time for bug fixing and unexpected technical issues.
- Communicate blockers earlier so that tasks can be reassigned when necessary.
- Reduce the impact of academic commitments by planning critical tasks earlier.
- Conduct more frequent progress reviews when approaching the project deadline.

Lessons Learned

- Frontend and backend development should progress in parallel with clearly defined API contracts.
- Integration should be tested continuously rather than being postponed until the end of the sprint.
- Tasks involving external services, such as email delivery, should be tested early.
- Clear task ownership helps the team identify responsibility for both implementation and documentation.
- The team needs to account for academic commitments when estimating sprint capacity.
- Early identification of blockers allows the team to respond more effectively and avoid last-minute delays.

Sprint Planning

Next Sprint

Sprint Objective

The main objective of the next sprint is to **complete and stabilize the Self-Study Dashboard, start developing the Study Group Dashboard, complete the required PA4 documentation, and complete the remaining frontend-backend integration and critical bug fixes.**

Prioritized Tasks / User Stories / Use Cases

Priority	Task / User Story / Use Case	Assignee	Expected Outcome
1	Complete and stabilize Self-Study Dashboard	Kim Hằng / Khánh Linh / Thiên Phước / Gia Phúc	All planned Self-Study Dashboard features are implemented, integrated, and stable.
2	Complete remaining backend APIs for Self-Study Dashboard	Kim Hằng / Khánh Linh	All required APIs for learning roadmap, lesson content, quizzes, progress tracking, and study schedule are completed and tested.
3	Complete frontend-backend integration for Self-Study Dashboard	Thiên Phước / Gia Phúc / Kim Hằng / Khánh Linh	Frontend interfaces successfully retrieve and display real backend data.
4	Fix critical bugs and perform integration testing	All Development Team	Critical issues are resolved and the main user flows work correctly across frontend and backend.
5	Finalize Visual Static Roadmap	Frontend + Backend Team	Users can view their CEFR-based learning roadmap and navigate through the learning path.
6	Finalize Lesson Content and Quiz System	Frontend + Backend Team	Users can access lesson theory, exercises, complete quizzes, and receive automatic results.

Priority	Task / User Story / Use Case	Assignee	Expected Outcome
7	Finalize Progress Tracking and Study Schedule Widget	Frontend + Backend Team	User learning progress and daily study recommendations are correctly calculated and displayed.
8	Start developing Study Group Dashboard	Minh Thư / Thiên Phước / Gia Phúc / Kim Hằng / Khánh Linh	The initial UI, requirements, architecture, and core implementation of the Study Group Dashboard are started.
9	Define Study Group Dashboard requirements and user flows	Minh Thư	Requirements, user flows, and use cases for the Study Group Dashboard are clarified and documented.
10	Design Study Group Dashboard UI	Minh Thư / Thiên Phước / Gia Phúc	Initial UI designs and frontend structure for the Study Group Dashboard are completed.
11	Start implementing Study Group Dashboard backend	Kim Hằng / Khánh Linh	Initial backend structure and APIs required for Study Group Dashboard are implemented.
12	Start implementing Study Group Dashboard frontend	Thiên Phước / Gia Phúc	Initial frontend pages and components for the Study Group Dashboard are implemented.
13	Complete PA4 documentation	All assigned members	Required PA4 documents, diagrams, and Use-Case Specifications are completed and reviewed.
14	Prepare and standardize AI Usage Reports	All team members	Each team member completes the AI Usage Report for the corresponding PA and follows a consistent format.

Task Assignment

Team Member	Assigned Tasks
Minh Thư – BA / UI-UX / PM	Coordinate sprint progress; finalize Self-Study Dashboard requirements; review and refine UI; define Study Group Dashboard requirements, user flows, and use cases; design the initial Study Group Dashboard UI; coordinate PA4 documentation and review.
Thiên Phước – Frontend Lead	Lead frontend-backend integration for Self-Study Dashboard; review and stabilize existing frontend features; coordinate critical bug fixing; lead the initial frontend implementation of Study Group Dashboard.

Team Member	Assigned Tasks
Kim Hằng – Backend Lead	Lead backend development and stabilization of Self-Study Dashboard; complete remaining APIs; fix critical backend issues; design and implement the initial backend architecture and APIs for Study Group Dashboard.
Khánh Linh – Backend Developer	Complete and test Self-Study Dashboard APIs; support frontend-backend integration; fix backend bugs; implement initial Study Group Dashboard backend features and APIs.
Gia Phúc – Frontend Developer	Support Self-Study Dashboard integration and UI bug fixing; test frontend features with real backend data; implement initial Study Group Dashboard frontend pages and components.

Expected Deliverables

- Fully completed and stabilized **Self-Study Dashboard**.
- Completed frontend-backend integration for all Self-Study Dashboard features.
- Functional **Visual Static Roadmap**.
- Functional **Lesson Content** module.
- Functional **Quiz System** with automatic grading and results.
- Functional **Progress Tracking**.
- Functional **Study Schedule Notification Widget**.
- Critical bugs identified during integration testing are fixed.
- Initial requirements, user flows, and use cases for the **Study Group Dashboard** are documented.
- Initial UI design and frontend implementation of the **Study Group Dashboard** are completed.
- Initial backend architecture and APIs for the **Study Group Dashboard** are implemented.
- Required **PA4 documentation** and Use-Case Specifications are completed and reviewed.
- AI Usage Reports are completed and standardized across all team members.