

Sprint 1

Meeting Minutes (25/06)

Team Attendance

- **Members Present:** Phạm Minh Thư, Hồ Gia Phúc, Nguyễn Kim Thiên Phước
 - **Members Absent:** Nguyễn Khánh Linh, Lê Kim Hằng
-

Nguyễn Kim Thiên Phước

- **Completed Tasks**
 - **Task 1:** Setup project repository for Frontend on Github **Task 2** Implement Coding invention document and API contract between Backend and Frontend.
- **To-do Tasks**
 - **Task 3** Coding interface for Authorization Page (Login page, Signup page).
- **Issues/Obstacles** (Haven't got any issues yet)

Hồ Gia Phúc

- **Completed Tasks** (No completed tasks, as no tasks have been assigned yet.)
- **To-do Tasks**
 - **Task 1** Create interface for learning roadmap
 - **Task 2** Create navigation bar in dashboard, expected to be navigated to the corresponded page after clicking by user
- **Issues/Obstacles** (Haven't got any issues yet)

Lê Kim Hằng

- **Completed Tasks**
 - **Task 1:** Setup project repository for Backend on Github
 - **Task 2** Implement Coding invention document and API contract between Backend and Frontend.
- **To-do Tasks**
 - **Task 3** Create database to store data for user and lesson
 - **Task 4** Create API for Authorization Feature
- **Issues/Obstacles** (Haven't got any issues yet)

Nguyễn Khánh Linh

Completed Tasks (No completed tasks, as no tasks have been assigned yet.)

- **To-do Tasks**
 - **Task 1** Develop the Survey API to store survey responses and calculate placement test scores (10–15 questions).
 - **Task 2** Develop the API to retrieve the CEFR-based Visual Static Roadmap structure.
- **Issues/Obstacles** (Haven't got any issues yet)

Phạm Minh Thư

Completed Tasks

- **Task 1:** Finding and creating data for lesson database by using AI agent to generate (with sufficient format of .json files)
- **Task 2** Designing interface and design system (including fonts and main theme), describing detail prototype
- **Task 3** Creating expect output for every tasks
- **To-do Tasks**
 - **Task 4** Drawing and implement important information ERD for database
- **Issues/Obstacles** (Haven't got any issues yet)
- Finished working on questionbank, required level test, placement test, and lesson (including vocabulary and grammar)
- Currently working on ERD, and re-checking because something feels a bit off.

Actions (if any)

Summary of the Meeting

The team held a partial sync meeting during Sprint 1 with the Backend members absent. The discussion focused primarily on Frontend quality control, standardization, and cross-team integration. It was strictly noted that changes should not be merged into the main branch arbitrarily. For assets, the team standardized on using SVG files for user images, backgrounds, and elements. Currently, there is a synchronization gap between the Frontend work and the Backend. From the Backend side, it was reported that the existing codebase is in good shape, and the Frontend team was advised to thoroughly review the Backend code to ensure proper alignment and integration moving forward. The next sync-up is set for July 2nd.

Meeting Minutes (02/07)

Team Attendance

- **Members Present:** Phạm Minh Thư, Nguyễn Khánh Linh, Lê Kim Hằng, Hồ Gia Phúc, Nguyễn Kim Thiên Phước
- **Members Absent:** None

Status Reports

Nguyễn Kim Thiên Phước

- **Completed Tasks**
 - **Task 1:** Coding interface for Authorization Page (Login page, Signup page).

- **To-do Tasks**
 - **Task 2** Review code for Frontend Developer (Gia Phúc)
 - **Task 3** Developing UI for Lesson page and Theory detail
- **Issues/Obstacles** (Haven't got any issues yet)

Hồ Gia Phúc

- **Completed Tasks**
 - **Task 1:** Almost completed roadmaps
- **To-do Tasks**
 - **Task 2:** Complete roadmaps: when dragging by level, the lessons move along as well.
 - **Task 3:** Create UI for lesson page's practice questions (multiple choice and written answer).
- **Issues/Obstacles** (Haven't got any issues yet)

Lê Kim Hằng

- **Completed Tasks**
 - **Task 1** Create database to store data for user and lesson
 - **Task 2** Create API for Authorization Feature (Login, register, log out,)
- **To-do Tasks**
 - **Task 3:** Connect database (PostgreSQL).
 - **Task 4:** Create data models.
 - **Task 5:** Create API for Auth: reset password, update user profile.
 - **Task 6:** Create API for progress bar, and update lessons' status.
- **Issues/Obstacles** (Haven't got any issues yet)

Nguyễn Khánh Linh

- **Completed Tasks**
 - **Task 1:** Create api getLessons, api logic scoring Placement-test and api roadmap.
 - **Task 2:** Get databases to test those api.
- **To-do Tasks**
 - **Task 3** Develop the Survey API to store survey responses and calculate placement test scores (10–15 questions).
 - **Task 4** Develop the API to retrieve the CEFR-based Visual Static Roadmap structure.
- **Issues/Obstacles** (Haven't got any issues yet)

Phạm Minh Thư

- **Completed Tasks**
 - **Task 1:** Drawing and implement important information ERD for database
- **To-do Tasks**
 - **Task 2:** Complete UI for forgot password page.
 - **Task 3:** Make user interface for landing page, user profile and student overview.
- **Issues/Obstacles** (Haven't got any issues yet)

Actions (if any)

- Leader Minh Thư wanted to discuss language skills: proposed removing the listening skill. => Everyone finalized and agreed to drop the listening skill.
 - Each member notes down their own AI usage => Minh Thư will compile them.
 - Send a picture verifying completion of speckit training to the group chat.
-

Summary of the Meeting

Our team has reviewed each member's tasks and given feedback to each other. For Frontend, Phước completed the Authentication UI while Phúc is finalizing the dynamic Roadmap interface features. On the Backend side, Hằng successfully set up user accounts for Auth demos, and Linh developed the initial scoring and roadmap APIs using demo data. Leader Minh Thư finalized the core content structure (question bank, tests, and lessons) and is currently auditing the database ERD. The team collectively agreed to drop the Listening skill from the scope and aligned on administrative tasks regarding AI tracking and Speckit training.

Meeting Minutes (9/7)

Team Attendance

- **Members Present:** Phạm Minh Thư, Nguyễn Khánh Linh, Lê Kim Hằng, Hồ Gia Phúc, Nguyễn Kim Thiên Phước
 - **Members Absent:** None
-

Status Reports

Phạm Minh Thư

- **Completed Tasks**
 - **Task 1:** Complete UI for forgot password page.
 - **Task 2:** Make user interface for landing page, user profile and student overview.
- **To-do Tasks**
 - **Task 3:** Complete UI for placement test.
 - **Task 4:** Testing and reviewing the current scrum
- **Issues/Obstacles**
 - Issue 1: Having conflicts in merging code to main branch.

Nguyễn Khánh Linh

- **Completed Tasks**
 - **Task 1:** Create api getLessons, api logic scoring Placement-test and api roadmap.
 - **Task 2:** Get databases to test those api.
- **To-do Tasks**
 - **Task 3:** Connect api getLessons.
 - **Task 4:** Connect api logic scoring Placement-test to updated interface.
 - **Task 5:** Connect api roadmap to interface.

Lê Kim Hằng

- **Completed Tasks**

- **Task 1:** Connect database (PostgreSQL).
- **Task 2:** Create data models.
- **Task 3:** Create API for Auth: Login, register, log out, reset password, update user profile.
- **Task 4:** Create API for progress bar, and update lessons' status.

- **To-do Tasks**

- **Task 5:** Checking Backend Developer's code (Khánh Linh)

Hồ Gia Phúc

- **Completed Tasks**

- **Task 1:** Create UI for lesson page's practice questions (multiple choice and written answer).

- **To-do Tasks**

- **Task 2:** Make multiple choice answers selectable.
- **Task 3:** Add button to finish quiz.
- **Task 4:** Look into what the Study Groups page UI should include.

Nguyễn Kim Thiên Phước

- **Completed Tasks**

- **Task 1:** UI for Lesson Page.
- **Task 2:** UI for Theory Detail.

- **To-do Tasks**

- **Task 3:** Improve UI for Lesson Page (sửa lại vị trí của icon Lock và icon Continue vào giữa thanh đọc).
- **Task 4:** In Theory Detail, modify the color and boldness for heading "Break through" (white, bold).

- **Issues/Obstacles**

- Issue 1: Having conflicts in merging code to main branch.

Actions (if any)

- Phước and Thứ worked together to resolve conflicts
-

Summary of the Meeting

Our team has reviewed each member's tasks and given feedback to each other. For Frontend, Phúc, Phước, and Thứ have successfully completed the UI implementation for the Landing Page, User Profile, Dashboard, Lesson Page, and Practice Questions. For Backend, Linh and Hằng have established the PostgreSQL database connection, created data models, and successfully developed essential APIs including Authentication (Login, Register, Logout, ...), Placement-test scoring logic, Roadmap, and student progress tracking.